attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 6:54PM

Contract No.:  04-0120F4

Diary #: 248

Const Calendar Day: 324 Date: 24-Apr-2013

Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM
Condition Clear, cool

Diary: Dispute
General Comments
MEP CCO meeting 0930-1000. Track progress of mechanical piping installation. FW Spencer .
dehumidification installers were not on site today. Misc MEP paperwork and write diaries.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Bike Path MEP 126  0-000-000.126 —
The FW Spencer crew, including new hire James Perry, spent the shift fabricating sections of 4" CA line
and 2 1/2" DW line for later installation between the bike path and the south side of W2E.
CCO0-032 Bid Item: 001 0-MDM-ALS.032 Mechanical (Dehumidifier System Modifications.)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Diary: Dispute
Bike Path MEP 001 0-MDM-ALS.032 -
Narciso Biagi spent halft the shift installing unistruct channel between PP 8 and PP 9 along the south
barrier of the EB bridge. These unistruts will be used to support the temporary pipe run between W2E and
the bike path.
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